
 
 
 
 

LUESA 
Customer Service Center & Office Renovation  

 
Weekly Update – November 13, 2015 



Meetings & Milestones 

 This Week: 
 GWB Finishing Hard Ceilings and 1st Coat of Finish Painting Continued on 1st and 2nd Floors 
 MEPF Overhead Rough-In Continued 
 Overhead inspection on First Floor 
 11/10/15 – Subcontractor Meeting 
 11/12/15 – O/A/GC Meeting 
 Electrical Rough-In on Upper Floors Continued 
 Prime and Finish Painting on Upper Floors continued 
 Low Voltage Vendors Pulling Cable 
 Carpet installation finishing on upper floors 
 Ceiling Grid for Wood Panels and acoustical ceilings on going 
 Furniture delivery continued 
 
 

 Next Week: 
 Final Paint on 3rd and 4th Floors 
 MEPF Overhead Rough-In Continues 
 Furniture deliveries  continues 
 11/17/15 – Subcontractor Meeting 
 11/19/15 – O/A/GC Meeting 
 Electrical Rough-In on Upper Floors continues 
 Drywall Point Up and Prime Painting on Upper Floors continues 
 Low Voltage Vendors Pulling Cable 
 Ceiling Grid for Wood Panels and acoustical ceilings 
 Glass and Metal Frames  continue installation for first floor 

 
 
 
 
 
 



Progress Photos 

1st Floor Customer Service Desk Area 



Progress Photos 

1st Floor Conference Rooms 



Progress Photos 

2nd Floor Furniture Installation 



Progress Photos 

3rd Floor Furniture Installation 



Progress Photos 

3rd Floor Corridor 



Progress Photos 

4th Floor Conference Room 



Conclusion of Weekly Update 11/13/15 
 

Thank You. 


